Midnite Mine Project Report,
Aug 6 - 12, 2021

PROJECT: Midnite Mine Remediation REPORT NO:  2021-20

OWNER: Newmont/Dawn Mining OPERATOR: Newmont/Dawn Mining

SUMMARY OF WORK ACTIVITIES OR EVENTS FOR THIS REPORTING PERIOD:

This weekly report provides a summary of Midnite Mine Site (Site) remediation action (RA) construction activities,
quality assurance (CQA), quality control (CQC) and engineering activities for the period Aug 6 — 12, 2021. The
Site activities discussed in this weekly report include, but are not limited to: Site Health, Safety, and Security;
Community Liaison, Project Meetings, Regulatory Oversight, Site Visitors; Site Mobilization; RA Activities; Project
Documentation; and Site Inspections.

The project SharePoint site includes the Project documentation discussed in this report. Access to the project
SharePoint site is available at the following link:

SITE HEALTH, SAFETY, AND SECURITY
MIDNITE MINE HEALTH & SAFETY SUMMARY: Reporting Period Aug 6 — 12, 2021

FIRST AID INJURY 0 | PROPERTY DAMAGE 1

MEDICALLY TREATED INJURY 0 | NEAR MISS INCIDENT 0

RESTRICTED WORK INJURY 0 | RADIATION PROTECTION PLAN (RPP) —ISSUES | 0
REPORTED

LOST TIME INJURY 0

Comments: There was one property damage for the week. A Newmont employee struck a deer running across
the road. There were no injuries, but the light vehicle’s drivers side door was damaged.

COMMUNITY LIAISON

e Community notifications continue to be sent to Mr. Sherwood for site equipment deliveries and WTP
Solids transport.

e Ted McDermott from the Spokesman Review interviewed the EPA, the Tribe and Newmont via phone
with on 12 Aug. STOI approved a site visit by the reporter.

PROJECT MEETINGS, REGULATORY OVERSIGHT, AND SITE VISITORS

Weekly Progress Meeting:
The following stakeholders attended the Weekly Construction Progress meeting via a conference call on
Wednesday, 11 August 2021,

e EPA

e Spokane Tribe of Indians

e Army Corps of Engineers (USACE)

¢ Dawn Mining Company (DMC)/Newmont

e WME
e AJAX
e Stantec

Meeting Action Items:
e Asrequested, Pit 4 Overburden sections were submitted to the EPA on 11 August.
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EPA Plan/Document Approvals:

On 10 August, EPA concurred with the proposed plan for the South Pond West Cell leak location
investigation.

Regulatory Site Visit(s):

Mark Fillius, USACE, was on Site on 6 August.

REMEDIAL WORK ACTIVITIES

Construction:
During the week of Aug 6 — 12, 2021, the following activities were conducted:

Newmont excavated, hauled and placed low activity/low reactivity material from the west side of the
South Waste Rock Pile (SWRP) Newmont placed these materials in the Pit 4 Waste Containment Area
(WCA).

Newmont completed excavation of the Pit 4 Overburden Pile stormwater channel. Material removed
during excavation of the channel was placed in the Pit 4 WCA.

SLV Earthmovers continued crushing and screening material from the Hillside Waste Rock Pile (HSWRP)
to produce Drain Gravel and Geomembrane Bedding Material. Newmont hauled these materials to
stockpile locations designated in the 2021 Crushing and Stockpiling Work Plan (Stantec, 2021).
Estimated quantities of materials produced are presented in Table 1.

Collection of Quality Control samples from the crushing and screening operation continued with samples
of Drain Gravel and Geomembrane Bedding Material submitted to Budinger and Associates for gradation
analysis.

Newmont began installation of the Pit 3 dewatering pipeline. The 10-inch HDPE pipeline was installed
from the edge of water in Pit 3 to the South Pond. The diffuser end was installed in the South Pond in
accordance with the Pit 3 Dewatering Work Plan (Stantec, 2021).

Newmont began adding WTP effluent water to the east cell of the South Pond in preparation for the leak
location survey by Hydrogeophysics, Inc on 24 Aug.

Stantec performed Method 9 visible emissions observations at the crushing and screening operation on
the HSWRP on 6 August. Visible dust from the crushing operation conformed with project requirements.
Stantec performed South Pond embankment stability inspection on 6 August. The embankment remains
stable and the water level in the South Pond piezometer remains below the action level.

Newmont, Budinger & Associates, and Stantec walked the planned locations for the((b) (6) Borrow wells
to plan access for well drilling. Drilling is scheduled to begin 13 Sep. b

Halme Construction resumed Effluent Pipeline construction activities. Work activities included:

o Pipeline installed to Station 45+55.

o Prepared for manhole installation at Sta 14+63. Manhole has not been installed.

o Started fusing pipeline down Blue Creek Road.

Table 1 — 2021 Production Estimates

Reporting Period Year-to-date Annual
Material Planned |Estimated % of Planned Estimated % of o
Production | Volume' | Planned | Production | Volume' Planned Com;;lete
(yd?®) (yd®) (yd?) (yd®)
Haulage to Pit 4
SWRP 17,919 52,864 295% 437,375 748,076 171% 99%
HSWRP 1,889 0 0% 36,090 2,828 8% 4%
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Reporting Period Year-to-date Annual
Material Planned |Estimated| % of Planned Estimated % of %
Production | Volume'! | Planned | Production | Volume' Planned Com:)Iete
(yd?) (yd®) (yd?) (yd®)

Pit 4 14,700 252 2% 197,680 321,748 163% 96%
Overburden

CSZ Cleanup 417 0 0% 2,000 28,700 1435% 574%
Total 34,925 53,116 152% 673,145 1,101,352 164% 95%
Aggregate Production

Drain Gravel 8,500 11,025 130% 166,600 136,123 82% 45%
Liner Bedding 0 0 - 9,250 9,414 102% 102%
g‘:ggi‘:é“bra“e 8,500 9,872 116% 166,600 | 137,605 83% 36%
Total 17,000 20,897 123% 342,450 283,142 83% 41%

1 - Truck load assumed to be 27 yd®
Stormwater Pollution Prevention Plan (SWPPP)

e Newmont completed excavation of the Pit 4 Overburden Middle stormwater channel.

Spill Prevention, Control, and Countermeasure Activities (SPCC)

¢ No reportable spills.
Equipment Mobilized/Demobilized and Material Delivered

The following equipment was mobilized to the Site during this reporting period.

e Halme mobilized a water truck

The following equipment was demobilized from the Site during this reporting period.

e None.

All project owned non-road diesel equipment on Site is US-EPA Tier 4 compliant. On-site rental equipment and
subsequent deliveries of rental equipment may be less than Tier 4 and will be assessed at the time of delivery.

Materials:

The following material was delivered to the Site during this reporting period.

e None.

CONSTRUCTION QUALITY ASSURANCE

Dust Control and Monitoring
All eight dust monitors were turned back on Monday (8/9/2021) but were turned off again on Wednesday night

(8/11/2021) at approximately 8:30 p.m. due to alarms received from smoke due to a combination of local area and
regional fires. Monitor locations and operating time-periods are as shown in Table 2 below. All three water trucks
(2,200, 4,000 and 9,000-gallon capacity) were used for dust suppression as needed during mine site construction

activities. Construction activities for the Effluent Pipeline restarted on Monday (8/9/2021).

Bison Engineering rescheduled their site visit for Thursday (8/19/2021) to conduct monthly dust monitor
calibrations. They are also planning to install a new cradle-point for the dust monitoring system’s base station

datalogger.

The Quarterly Monitoring Report No. 17 (Second Quarter 2021) was completed on 8/13/2021.
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Table 2 - TSP Dust Monitoring Locations during reporting period Aug 6 — 12, 2021

Status
: ; ST 0
|Monitor ID Location Description Start Date clelslol=ls
|| 3|lL|s|2)|=
clolalslelS ]
ES-1 (stationary) | Midnite Mine Top of Pit 4 032321 | E D/N|ID/N|D/E| E
ES-2(stationary) | Midnite Mine Southeast Boundary | 03/23/21 | E D/N|D/N|D/E| E
ES-3(stationary) | Midnite Mine West Boundary 03/23/21 | E D/N|D/N|D/E| E
ES-4 (roving) Northeast Side of the SCSZ 04/16/21 | E D/N|D/N|D/E| E
ES-5 (roving) Northeast of the Mid-SWRP 03/24/21 | E D/N|D/N|D/E| E
ES-6 (roving) East of HSWRP above High Road | 03/23/21 | E D/N|D/N|D/E| E
ES-7 (roving) Northeast of HSWRP at Pit 4 03/23/21 | E D/N|D/N|D/E| E
ES-8 (stationary) | NAR ~Station 14+00 06/29/21 | E D/N|D/N|D/E| E
D=Day Shift (6:00 am to 4:30 pm)
N=Night Shift (4:00 pm to 2:30 am)
E=Environmental conditions (fog, smoke, pollen, heavy rain, etc.)
O=0ff - Special Circumstances
* Equipment malfunction (Battery/Power Supply or Other)

Project Documentation

Project CQA-CQC Field Acceptance Forms, Engineering Change Notices (ECNs), Design Clarification Notices
(DCNSs), Non-Compliance Notifications (NCNs), Requests for Information (RFls), Submittals, and Other ltems
received during this time-period are shown in the table below:

CQA Documentation
CQC-CQA Field Acceptance Forms

Acceptance Title CQC-CQA Issue Date
No.
None
Project DCNs
DCN No. Title Submittal Date EPA Response Date
None
Project ECNs
ECN No. Title Submittal Date EPA Response Date
2021-01 Monitoring and Control of Phreatic Levels in 3/19/2021 Conditional EPA
the South Pond Embankment Approval Received on
Mine Site 5/11/2021
Summary Memo for the South Pond Final EPA Approval
Dewatering Well & Piezometer sent to EPA TBD
on 7/18/2021
Received Additional Questions from the EPA
on 8/9/2021
Stantec preparing responses.
2021-02 Modifications to Pit 3 Underdrain and 6/8/2021 Final EPA Approval
Dewatering Sumps Received 8/12/2021
Mine Site

Stantec Response to EPA Comments were
sent on 8/4/2021
Notice of Non-Compliance
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NNC No. and Title/Description CQA CQA/EPA Response

Dates Date(s)

None

Project RFls

CQA/EPA Response

RFI No. Title CQC Submittal Date | Date(s)

HC-2021-06 NAR Lead-Off Crossing and Pipeline 6/17/2021 CQA -7/1/2021
Alignment Adjustment EPA - TBD
Effluent Pipeline
Design Engineer's Response Received
6/29/2021
EPA Comments Received 7/14/2021
Stantec Responses Sent on 8/11/2021

2021-05 June 2, 2021 Liner Bedding Gradation Test 716/2021 CQA -7/13/2021
Results (Crusher Sample) EPA Approval
Mine Site Received 8/13/2021

HC-2021-10 Trench Backfill in Open Areas — Moisture 8/3/2021 CQA - 8/11/2021
Allowance EPA - TBD
Effluent Pipeline

Submittals

Submittal No. | Title CQC Submittal Date | CQA/EPA Response

Date(s)

02272-15 South Pond Geomembrane — 2021 Liner 6/21/2021 CQA -7/22/2021
Repairs EPA - TBD
Mine Site

02970-08 Temporary Erosion Seed Mix as Installed on 7/6/2021 CQA — 8/4/2021
June 30, 2021 EPA Approval
Mine Site Received 8/12/2021

01300-05 South Pond Vibrating Wire Piezometer — 71712021 CQA - 8/5/2021
Product Sheets and Calibration Certs. EPA Approval
Mine Site Received 8/12/2021

02272-16 South Pond Liner Repair Data for June 8 7/7/2021 CQA - 7-22-2021
through July 1, 2021 EPA - TBD
Mine Site

HC-02200-05 Soil Analysis/Proctor — Native Screened Soil 7/12/2021 CQA -7/13/2021
from Blue Creek (for use as pipe bedding EPA Approval
only) Received 8/9/2021
Effluent Pipeline
STOI Approval Received 8/3/2021

02272-17 South Pond Liner Repair Data for July 16, 7/27/2021 CQA - 8/1/2021
2021 EPA - TBD
Mine Site

HC-02200-06 Pace Analytics Report on Lincoln Sand and 8/4/2021 CQA - 8/11/2021
Gravel Bedding (Radiological Test Results) EPA - TBD
Effluent Pipeline

Other Items

Item Title Comments

None

Copies of the updated CQA Logs are being updated and will be located on the project SharePoint site under the

2021 CQA Folder.
Site Inspections
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Details regarding the four-phase CQA observation/inspection process for each definable work feature are
summarized below and are further detailed in the daily CQC/CQA reports that are available on the project
SharePoint site.

Preparatory Inspections / Meetings

e None
Initial Phase Inspections
e None

Follow-up Phase and Ongoing Inspections

e Mine Waste Placement in Pit 4 — Low activity/low reactivity material from the SWRP, Middle Overburden
Pile - no restrictions on placement.

e Tracking Dust Monitoring System

e Effluent Pipeline — BMPs

o Effluent Pipeline — Density Testing/Backfill Reports

o Effluent Pipeline — Pipe Welding/Datalogger Reports

e South Pond Liner Leak Investigation and Repairs

e Equipment Mobilization Inspections

Completion Inspections
e None

THREE WEEK LOOKAHEAD SCHEDULE

A copy of the Three Week Lookahead Schedule is provided as Attachment A.

Report completed and submitted by:

Andrew Liffring, P.E.
Project Construction Director
Attachments
e Attachment A — Midnite Mine 3 Week Lookahead Schedule
Photos of pertinent items are provided below.
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R

Figure 2 — Placement of low activity/low reactivity material in Pit 4.
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Flgure 5-Pit3 dewaterlng plpe W|th TEE installed to discharge into the South Pond.

Flgure 6 Ut|I|ty Crew preparlng the Pit 3 Dewatering Plpellne dlffuser tee
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e ;
Pipeline

Figure 8 — Excavation at Station 14+63 — first manhole location on the Effluent
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Figure 10 — Welding Effluent Pipeline pipe along Blue Creek Road
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ATTACHMENT A

MIDNITE MINE THREE WEEK LOOKAHEAD SCHEDULE



Midnite Mine RAWP - Three Week Look Ahead

Data Date: 13-Aug-21
Print Date: 13-Aug-21

Aty 1D [Acivity Name RD | % | Start Finish Aug 08 Aug 15 Aug 22 Aug 20 Sep 05
Complete Fri | Sat | Sun | Mon | Tue [Wed| Thr | Fni | Sat | Sun | Mon | Tue [Wed| Thr | Fn | Sat | Sun | Mon | Tue [Wed] Thr | Fni | Sat | Sun | Mon | Tue |Wed| Thr | Fn | Sat | Sun | Mon | Tue | Wed] Thr
17. Excavation and placement of materials into Pit #4 29-Mar-21 A| 29-Oct-21
17-1240  Excavate and Haul SWRP (Middle Zone Mining -All Phase A) Pit = 55d = 73% 29-Mar-21A  29-Oct-21 L e e e

18-1040  Support South Pond Pumping Station Construction and Commisic

18-1150  Commission the South Pond
20-1050  Haul Crushing and Screening Rejects Material to Pit#4
20-1060  Produce Geomembrane Bedding for Pit#4

20-1070  Haul Geomembrane Bedding to Stockpiles for Pit#4 Cap

23-1000 | Contract seed collection ﬁom(b) (6) Borrow

26-3070  Erosion Control BMP's & Site Controls
26-3090 | Material Staging & Pipe Fusing

26-3080 | Clearing & Grubbing

26-3120  Install MH at STA 34+55

26-3130  Progress to STA 50+00

26-3140  Progress to STA 66+H00

26-3150 | Progress to STA 86+00

26-3250 | Culvert #1 ( STA74+75)

26-1740  Develop WTP Construction Work Plans for Approval
26-3160 | Progress to STA 106+00

26-3260 | Culvert#2 (" STA91+60)

26-3360 18" Culvert Installation at West End Approach

21. Produce drain rock and other materials necessary for the sub-waste line

27-1000 | Produce Drain Gravel for Pit 3

27-1030  Haul Drain Gravel, Stockpile (301k cy)

28. Initiate construct of the Pit#3 sump including initial construction of unde

28-1180  Install Pit 3 dewatering system to transfer water to South Pond
(1.000 GPM)
28-1140  Install pumps and generators

15d
15d

18. Complete Repair of South Pond -

70%
50%

87d = 4%
87d = 36%
92d @ 36%

6d

n
N
(=N

3d
7d
10d
13d
1d
30d
7d
1d

5%

50%
35%
70%
95%
50%
45%
20%
0%
0%
0%
0%

23-Apr-21 A

23-Apr-21 A 02-Sep-21

09-Jul-21 A | 02-Sep-21

20. Haul and place Cover material over the Pit#4 WCA -

Mar-21 A 16-May-22
29-Mar-21 A| 16-May-22
29-Mar-21 A 23-May-22

23. Reclaim disturbed Portion of the (b) (6) Borrow Area - 06-Aug-21 A

06-Aug-21 A 24-Sep-21

26. Construct the new WTP and Pipeline for discharge - 07-Jun-21 A |

07-Jun-21 A = 13-Aug-21
07-Jun-21 A | 20-Aug-21
18-Jun-21A | 29-Oct-21
15-Jul-21A | 17-Aug-21
26-Jul-21 A | 23-Aug-21
29-Tul-21 A | 26-Aug-21

04-Aug-21 A 31-Aug-21

30-Aug-21 | 30-Aug-21
01-Sep-21 13-Oct-21
01-Sep-21 10-Sep-21
09-Sep-21 | 09-Sep-21
28-Sep-21 | 28-Sep-21

92d
92d

15d

4d

59%
59%

90%

0%

29-Mar-21 A| 23-May-22
29-Mar-21 A 23-May-22

Apr-22
06-Jul-21 A = 02-Sep-21
13-Aug-21 = 18-Aug-21

02-Sep-21

O el je————————— ] "
O
e—— e ]
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Midnite Mine RAWP - Three Week Look Ahead

Data Date: 13-Aug-21
Print Date: 13-Aug-21

Ay 1D Adivity Name RD % Start Finish Aug 08 Aug 15 Aug 22 Aug 29 Sep 05
Complete Fii | Sat | Sun | Mon | Tue [Wed] Thr | Fn | Sat | Sun [ Mon] Tue [Wed] Thr | Fi | Sat | Sun ] Mon | Tue [Wed] Thr | Fn | Saf | Sun | Mon | Tue | Wed] Thr | Fn | Sat | Sun | Mon | Tue | Wed] Thr
28-1190  Route Pit #4 temporary dewatering line to South Pond 10d = 0% @ 13-Aug-21 | 26-Aug-21 o = = e = e |
28-1160  Route PCP, Blood Pool, from Pit #3 to South Pond 5d 0% @ 27-Aug-21 02-Sep21 [ D——r—r
28-1320  Transfer water from Pit #3 to South Pond (1,000 GPM) 44d 0% = 03-Sep-21 06-Apr-22 | S ————
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